SALTFLEETBY GAS FIELD
— Site component deliveries

January 2022

p;

Kelburn Engineering Ltd, Glasgow:
- Coalescing gas filters

Graham Hart (Process Technology) Ltd,

Bradford:
- Heat exchangers

Inspec Solutions Ltd, Sheffield:
- PLC process control and
ESD systems

Koch Glitsch, Stoke-on-Trent:
- Bespoke condensate
stabilisation equipment

CNG Services, Solihull:
- Pipeline engineering

KGD, Hereford:

- Multiple bespoke process
equipment fabrication to include
dewpoint control, condensate
stabilisation, passive dehydration
system (PDS) and others

Optimus ANGUS
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Engineering with Character

Optimus, Aberdeen:
- Process facility design
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(KELBURNT el
& - General contractor — pipe
( SEPARATION SPECLAL!STSJ . .
installation

Vesseltec, Barnsley:
- General contractor — pipe
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E’ VESSELTECW LTD installation

Wefco, Gainsborough:
N\ - Pressurised storage tanks

wefco OSL, Hul:
- Bespoke process packages
®.

design
—/Consulting Engineers CL.S Civil Engineering,Brigg:
- General contractor — foundations

J ‘ ‘ s Honeywell Elster, Melton Mowbray :
- Metering, Regulation, Flow

Measurement & Control
Equipment and Systems
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GRAHAM HART

(PROCESS TECHNOLOGY) LTD. [ :

INSPEC B /

"1 KOCH-GLITSCH.

cngscrvices Honeywell

Gas Compressors Ltd, Kent:
- Gas compressors and a
caterpillar electric generator

K G D gascomp .uk package

: John Zink Hamworthy Combustion,
l. JOHN ZINK Poole:

HAMWORTHY - Ground flare and engineering
COMBUSTIONe Support
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SALTFLEETBY GAS FIELD
— Site component status

January 2022 > " "t

Storage Tanks:
Start Diesel Engine Delivery: mid February
Generators: o | r
Hire Date: Mid March g,

Ground Flare:
Delivered: On Site -
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Analyser House
Delivered: On Site

Compressor Coolers:

Delivery: early February Flare KO Package:

Mid March

Control Room:
Delivery: Early March

Condensate Package:

. . o
Dehydration Package: Fabrication 75%

Fabrication 70%

Joule Thomson Package:
Fabrication 75%

Fuel Gas Package:
Delivery: Early March

Compressor Packages:
Delivery: Late March
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